
 
             

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     

 

 

The end of training on Income Generating Activities for the first group on 9
th 

to 11
th 

March 2016 

  

Program: Reinforcing and Empowering 

Communities to Overcome the Effects of 

Conflict in Bambari and Surrounding Areas 

(RECOVER) 

 

 

FY16 Q2 Report: January 1
st
 – March 31

st
, 2016 Submitted May 9

th
, 2016 

 

 

 

 

 

 

 

 

 

 



2 
 

A. Summary of Achievements  

 

The Reinforcing and Empowering Communities to Overcome the Effects of Conflict 

(RECOVER) project is the progression of a previous OFDA grant (Award No: AID-OFDA-

G-13-00174) that is being implemented from September 23, 2013- July 31, 2016 to mitigate the 

negative effects of mounting conflicts and to strengthen community resilience in Bambari and its 

surrounding areas. 

 

Goal: Internally displaced households in Bambari access support to meet their basic needs, 

recover livelihoods, and return to their former neighborhoods. 

 

During the reporting period, the project achieved the following results:  

 160 beneficiaries (34 men and 126 women) trained in Income Generating Activities 

(IGA) and Village Savings and Loan (VSLA) 

 11 health focal points (6 men and 5 women) were trained in the medical assistance of 

survivors of sexual violence 

 48 youth (27 boys and 21 girls) trained in child protection  

 29 community leaders (22 men and 7 women) trained in how to advise the community on 

issues related to gender-based violence (GBV) 

 34 coaches (13 women and 21 men) trained in GBV and child protection 

 765 children participated in 136 sessions of play therapy activities led by 34 trained 

coaches 

 The Listening Center responded to 236 cases of conflict-related violence and GBV 

throughout the reporting period, supporting 27 men, 173 women, 2 boys and 34 girls 

 72 cases of family violence mediated successfully 

 The GBV community prevention activities reached 15,241 persons throughout the period; 

of which 3,538 men; 4,508 women; 3,960 girls and 3,235 boys 

 156 households have been prepared to begin rehabilitation during the third quarter of the 

project 

 

B. Security 

 

After the recent parliamentary and presidential elections, the Ouaka Prefecture (like all of CAR) 

is pending the deployment of new local authorities and is seeing an increased presence of the 

gendarmerie and police to ensure the security for the population. The majority of the displaced 

population holds expectations that the elections will result in an improvement in security in their 

area of potential return.  The MINUSCA soldiers have changed from the Congolese contingents 

to Mauritanian soldiers during February-March 2016, which has left a security vacuum as they 

adopt to their new roles and context. This has led bandits and armed people to spread panic and 

create insecurity in Bambari and its surroundings. 

 

A rebel Anti-Balaka-Felly leader fled to the Bambari-Kouango base,  which has pushed some of 

the returnee population back to IDP camps due to abuse, threats, and fear. In Bambari-Liwa, the 

road that goes to the Mbomou Prefecture has experienced more destabilization due to armed 
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groups. Thefts and robberies continue and have increased during the quarter, with crime rates 

pushing people back to the IDP camps in the Ouaka area. Sporadic attacks on Sangaris managed 

IDP sites have caused injuries and even deaths, including one Mercy Corps community volunteer 

partner, a facilitator of play therapy activities who was killed by gunmen. The movements of 

armed Peuls who plunder and destroy farmers' fields were also reported in the area. The town of 

Bambari has also experienced attacks by grenades, targeting sites where groups of people gather 

(e.g. restaurants and bars).  

 

Despite the continued insecurity, our activities remain largely unaffected except for slight delays 

in the identification of returnee households in March 2016. 

 

C. Progress against work-plan  

 

1. Vulnerable IDPs returning home restart livelihoods activities 

SECTOR #1 

Economic Recovery and 

Market Systems  

 

Objective: Vulnerable IDPs returning home restart livelihoods 

activities 

Geographic Area (s) Ngouandji: Akpé and Mbrepou neighborhoods of Bambari 

Beneficiaries Targeted  Total: 0 IDP: 0 

Beneficiaries Reached 

(Reporting Period) 
Total: 0 IDP: 0 

Beneficiaries Reached 

(Cumulative)  
Total: 0 IDP: 0 

Subsector: Livelihoods Restoration 

INDICATORS Disaggregated Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulati

ve Period 

Reached 

Number of people 

assisted through 

livelihood restoration 

activities, by sex 

Male : 53 Yes N/A N/A N/A 

Female: 147 Yes N/A N/A N/A 

Other N/A N/A N/A N/A 

Percent of beneficiaries 

reporting their livelihoods 

restored within three to 

six months after receiving 

support 

N/A Yes N/A N/A N/A 

 

During the reporting period, two studies were conducted by Mercy Corps (in January and 

February 2016) to assess household vulnerability and analyze profitable activities in the project 

area. After analysis and consultation with stakeholders, the following criteria has been 

implemented for household selection for livelihood restoration activities:  

 Female head of household; 

 Have experience of IGA before the crisis;  
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 Losing capital as a result of the crisis;  

 Household with no more than six people;  

 Returned to Ngouandji and Mbrepou project area; confirmed by the head of the district 

and neighbors. 

 

This has allowed us to identify 200 vulnerable households for economic restoration and 

livelihood in the area of return. Training was provided to 160 of the 200 IGA beneficiaries (80%) 

focused on how to choose a profitable IGA, how to manage an IGA, and the development of a 

micro-business plan. Economic interest groups have been established among 160 beneficiaries to 

save their IGA earnings in savings and credit groups (VSLA). 

 

The table below shows the types of activities chosen by the groups: 

 

IGA Total % 

Small food and non-food business 145 91% 

Vegetable market 2 1% 

Fishing 3 2% 

Animal husbandry 4 3% 

Painting 1 1% 

Crops 5 3% 

Total 160 100% 

 

Profitability of these activities were analysed in the study conducted in February 2016 by Mercy 

Corps. Within this study, Mercy Corps listed the IGAs in order of economic profitability: the 

sale of food products is the most cited (48%) and households also cited saponification as among 

the top priorities (13.8%). 

 

2. Children, women, families and survivors of violence, abduction and/or displacement are 

identified, referred and have increased access to holistic services (psychosocial, health, and 

socio-economic) 

 

SECTOR #2 Objective:  Children, women, families and survivors of violence, abduction 

and/or displacement are identified, referred and have increased access to 

holistic services PROTECTION 

Geographic Area 

(s) 
Ngouandji: Akpé and Mbrepou neighborhoods of Bambari 

Beneficiaries 

Targeted  
Total: 11,584 (6,000 IDPs) 100% target 

Beneficiaries 

Reached 

(Reporting Period) 

Total: 15,241 (7,195 IDPs) 
132% achieved this quarter in comparison 

with total  target 
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Beneficiaries 

Reached 

(Cumulative)  

Total: 16,701 (8,465IDPs) 
144% achieved in comparison with total 

target 

 

From January to March 2016, Mercy Corps conducted 126  awareness sessions and reached 

15,241 community members: 3,538 men, 4,508 women, 3,960 girls, and 3,235 boys. Community 

counselors and welfare committee members led sessions on specific themes including the 

struggle against physical violence and what to do when you are a victim. In the IDP sites, the 

community counselors and welfare committee members conducted sensitizations by contacting 

households and their dependents directly in the site. They also held focus group discussions with 

the IDPs on these themes. In the communities, the welfare committee members hosted focus 

group discussions and sensitization campaigns with people of their communities. 

 

Subsector: Prevention and Response to Gender-Based Violence 

INDICATORS Disaggregated Applicable 
Cumulative Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Reached 

Number of 

individuals 

benefitting 

from GBV 

services, by 

sex 

Male Yes N/A 27 
41 survivors 

 

Female Yes N/A 173 
264 survivors 

 

Other 

(children) 
Yes N/A 36 46 survivors 

Number of 

people trained 

in GBV 

prevention or 

response, by 

sex 

Male Yes 18 49 52 

Female Yes 99 25 62 

Other No N/A 48 48 

Number of 

people trained 

in 

psychosocial 

support, by 

sex 

Male Yes 0 0 0 

Female Yes 15 0 17 

Other 

(children) 
Yes 0 0 0 

Play therapy: 

Number of 

children 

enrolled 

Male Yes 240 418 418 

Female Yes 240 302 302 

Other No N/A N/A N/A 

 

Gender Based Violence Prevention and Response 

Bambari’s Listening Center received 236 GBV and conflict related cases during the reporting 

period (27 men, 173 women, 2 boys, and 34 girls). Visitors were given psychosocial support and 
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medical referrals as needed. 126 of the 236 psychosocial cases including 72 cases of family 

mediations have been successfully closed during this reporting period. 

 

The below graphs show the breakdown (number) according to typology of GBV cases in 

Bambarie for this quarter: 

 

                
 

Emotional abuse and physical aggression remain the most recurrent types of GBV registered 

during the reporting period. These represent 74% of all the cases received in the Listening 

Center: 41% for emotional abuse and 33% for physical aggression. 

 

Play Therapy 

During the reporting period, 765 children participated in 136 sessions with 34 trained coaches at 

least 2-3 times a month.  The 17 play therapy groups have been active, with approximately four 

to eight meetings/trainings per month organized by coaches for each club. In addition to sports 

and games, these meetings include talks on conflict 

resolution and human rights, with active contribution 

from the children.  In total the project has enrolled 765 

children (45 children per club for 17 clubs supported by 

the project). 

 

3. Vulnerable IDP households are able to return home 

and meet basic household needs  

 

An analysis and definition of the selection criteria study 

was conducted in February 2016 with the support of the 

Mercy Corps Monitoring and Evaluation team. 956 

households were part of the survey to allow identification 

of the 200 households to be rehabilitated.  The following selection criteria were used to identify 

houses:  

 Households with female heads of household;  

28 5 

79 97 

23 0 4 

236 

Typology of GBV 

A beneficiary front of her house to be rehabilitated  
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 Houses with the roof completely destroyed;  

 The condition of the site of the house is too poor to live;  

 If the head of household is a man, the size of his household must be greater than or equal 

to 8.  

The difference between this and the IGA criteria is due to the fact that many houses have been 

damaged, therefore it was necessary to make the criteria stricter.  

 

During this reporting period, 200 homes were selected and a mason was recruited as a consultant 

for two weeks to measure the level of damage and evaluate the needs for the roofs, doors, and 

windows. 10 construction technicians, carpenters, and masons have been recruited to ensure the 

monitoring and supervision of the house rehabilitation work of the beneficiaries. 

 

D. Challenges and Lessons learned 

Challenges: 

 The security situation in the area remains volatile for returnees. Military posts that were 

around the area targeted by Akpé returnees were removed, and the departure of the troops 

has caused a climate of insecurity and criminality in uninhabited areas. The discovery of 

three bodies in Akpé district drove a few households back to the IDP sites. 

 The number of households with homes destroyed in the return area is more than the 200 

targeted by the project, which creates frustration for households who are not 

beneficiaries. To mitigate this risk we have decided to use some non-beneficiary 

households as workers for the rehabilitation of the beneficiary households. This strategy 

will reduce the frustration for some non–beneficiaries who will earn some money through 

these activities. It is also hoped that this will build community cohesion. 

 The rainy season has started which will make certain tasks and activities more difficult. 

Mercy Corps is putting steps in place to ensure the continued motivation of the workers 

throughout the construction period. 

 

We have learned the following for future projects in the area: 

 Plan activities for the promotion of peace and social cohesion between beneficiaries and 

non-beneficiaries.  We plan to work with our EC funded RCAP project to conduct some 

activities related to peacebuilding in the area to promote social cohesion, especially 

between beneficiaries and non-beneficiaries of the home rehabilitation project. 

 Identify at least 10-25% of host families and IDPS among the beneficiaries of the 

rehabilitation and socio-economic recovery of vulnerable households 

 

E. Coordination 

Mercy Corps is a permanent partner in humanitarian meetings in the Ouaka prefecture, especially 

the sub-prefecture of Bambari. We participate in coordination meetings of the GBV working 

group; the regional cluster coordination meeting with UNHCR protection; the working group 

meeting Shelter-NFI and shelter with UNHCR, ICRC, Triangle, and ACTED; the child 

protection working group meeting with UNICEF; the health working group meeting with WHO; 

WASH sub-working group meeting with UNICEF and Triangle; and the humanitarian 
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coordination meeting with UNOCHA. 

 

Mercy Corps is also present in all safety meetings organized by INSO. With our permanent 

presence in the area, we are a key partner for the realization of the coordinated humanitarian 

interventions in Ouaka. 

 

 

F. Upcoming Activities 

 

During the upcoming reporting period, Mercy Corps will: 

 

 Continue with protection activities in the community and the Listening Center in Bambari 

 Finalize the training and support of IGA beneficiaries  

 Rehabilitate the houses of vulnerable returnee households  

 Provide NFI support to 1,000 beneficiary households  

 Conduct hygiene sensitization and support to 1,000 returned persons with aqua tabs 

 Prepare the close out meeting and the final evaluation of the project 

 

Attachments: 

1. Required: Updated PMP  

 


